

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 4TH QUARTER, CY 2014**

Pangasinan, Municipality of Asingan

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Supplementary Feeding	20 Day Care Center in Asingan	1,170,000.00	07/01/14	12/31/14	85%	992,681.78		Funds from DSWD RO1
Improvement of DOTS services and operation of RHU in GIDA CCT areas and other priority health Facilities	Asingan	194,864.00	12/01/14	12/31/14	100%	194,864.00		Funds transferred by DOH RO1 P 200,000.00
Procurement of Cross bred Island Buffalo	ASingan	494,500.00	01/30/14	12/31/14	100%	494,500.00		Funds transferred by DOLE RO1 P495,000.00
Implementation of Various Projects under the Grassroots Participatory Budgeting Process for 2014 (DA)	ASingan	1,900,000.00	11/5/2014	12/31/2015	5%	99,000.00		Funds from DA RO1
Implementation of Various Projects under the Grassroots Participatory Budgeting Process for 2014	ASingan	2,207,000.00	8/31/2014	12/31/2015	9%	195,849.00		LGU Counter Part
Funds from DILG RO1 for BUB Local Access Roads	ASingan	1,016,000.00	Nov-14	12/31/2015	0%	-		Funds from DILG RO1

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

M. V. Tinte
MARJORIE V. TINTE
Municipal Accountant

H. Ganigan
HON. HEIDEE GANIGAN - CHUA
Municipal Mayor