

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 1ST QUARTER, CY 2014**

Pangasinan, Municipality of Asingan

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Supplementary Feeding	20 Day Care Center in Asingan	375,789.88	01/13/14	03/12/14	100%	375,789.88		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MARJORIE V. TINTE
Municipal Accountant

HON. HEIDEE GANIGAN - CHUA
Municipal Mayor